

Sprint Report – Travel Journal Website

Sprint Information

Project: Travel Journal Website

Sprint Duration: 2 Days

Sprint Goal: Develop the initial version of a responsive Travel Journal website while practicing team collaboration using Git and GitHub.

Team Members

Team Member	Responsibility
Project Manager	Navbar, Contact Page, Repository Management
Keith	Home Page, Destinations Page, Journal Page
Collins	About Page, Gallery Page

Sprint Objectives

The objectives for this sprint were to:

- Develop the core pages of the Travel Journal website.
 - Practice collaborative software development.
 - Learn and apply Git and GitHub for version control.
 - Create a responsive and user-friendly website structure.
 - Improve communication and teamwork among team members.
-

Work Completed

During the two-day sprint, the team successfully:

- Created the GitHub repository.
- Assigned responsibilities to each team member.
- Developed the initial layouts for the assigned pages.
- Designed the website navigation structure.
- Practiced using Git for version control.
- Learned how to clone repositories, create branches, commit changes, and push code to GitHub.

Challenges Encountered

The team experienced several challenges during the sprint:

1. Limited Internet Access

Some team members experienced unreliable internet connectivity, making it difficult to:

- Clone the repository.
- Push and pull code from GitHub.
- Communicate consistently during development.

2. Limited Knowledge of Git and GitHub

As beginner developers, the team had little experience using Git and GitHub. This resulted in:

- Difficulty understanding branches.
- Uncertainty about committing and pushing changes.
- Delays in setting up collaboration.
- Time spent learning Git commands instead of developing features.

3. Collaboration Difficulties

Because of internet connectivity issues and limited Git experience, the team was not able to collaborate as effectively as planned. Some members worked independently and integrated their work later rather than collaborating continuously.

Achievements

Despite the challenges, the sprint achieved several positive outcomes:

- Team members gained practical experience using Git and GitHub.
 - Everyone understood their assigned responsibilities.
 - The project structure was established.
 - Initial website pages were successfully developed.
 - Confidence in collaborative development improved.
-

Lessons Learned

The sprint provided valuable learning experiences:

- Version control should be set up before development begins.
 - Every team member should understand basic Git commands.
 - Regular communication is essential for successful collaboration.
 - Breaking work into smaller tasks makes project management easier.
 - Early planning helps reduce confusion during development.
-

Recommendations for the Next Sprint

To improve future sprints, the team should:

- Conduct a short Git and GitHub training session before development.
 - Ensure all team members have reliable internet access where possible.
 - Hold brief daily progress meetings to discuss completed work and blockers.
 - Use feature branches for each task and create Pull Requests for code reviews.
 - Maintain a shared task board to track progress and responsibilities.
 - Allocate additional time for testing and integration.
-

Sprint Conclusion

The two-day sprint successfully introduced the team to collaborative software development. Although limited internet access and a lack of experience with Git and GitHub affected productivity, the team completed the initial project setup and made meaningful progress on the Travel Journal website. The sprint also provided valuable practical experience that will improve collaboration and efficiency in future development cycles.